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ESTIMATE RUN 02/28/2003

ESTIMATE SUMMARY 10:50:05

CONTID: C12391         ESTIMATE NO: 0011 PROG 1999

PCN: 12391-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. HIGHWAY 24 - CASCADE PERCENT TIME:

PROJECT NO: NH 0242-028                   

U.S. Highway 24-Cascade/Pikes Peak Highway

NAME OF ROAD: U.S. HIGHWAY 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2003 DATE TIME STARTED 09/27/2001

9002 N. MOORE RD. DATE LET 08/02/2001 DATE WORK BEGAN

 DATE AWARDED 08/21/2001 DATE TIME STOPPED 01/27/2003

 DATE CONTRACT EXECUTED 09/05/2001 DATE ACCEPTED 01/27/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/27/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,947,548.67 PARTICIPATING $ $ 31,461.85

AWARD PROJECT AMT: 1,844,533.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-11,243.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -208.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.05

WORK DAYS

WORK DAYS

96.85%

61,361.53

31,461.85

20,218.69

20,009.93

$

$

$

$

1,886,187.14

0.00

1,886,187.14

0.00

1,886,187.14

-5,168.13

0.00

1,881,019.01

0.00

AMOUNT DUE 1,881,019.01 20,009.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,009.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

206.5 TIME ALLOW: 215

ORIG TIME ALLOW: 200
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

1.000

EACH

770.00000 0.000.000

0.00

0010 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

104.50000 313.503.000

0.00

0015 *REMOVAL OF DELINEATOR 24.000

0.000

202-00090  
 

24.000

EACH

9.35000 224.4024.000

0.00

0020 REMOVAL OF CURB AND GUTTER 2,668.000

0.000

202-00203  
 

2,668.000

LF  

2.86000 7,630.482,668.000

0.00

0025 REMOVAL OF ASPHALT MAT 1,658.500

0.500

202-00220  
 

1,659.000

SY  

6.33000 10,501.471,659.000

3.17

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

0.99000 0.000.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 1,067.800

0.200

202-00250  
 

1,068.000

SF  

2.20000 2,349.601,068.000

0.44

0040 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0045 *REMOVAL OF GROUND SIGN 22.000

1.000

202-00810  
 

23.000

EACH

57.20000 1,315.6023.000

57.20

0050 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

220.00000 440.002.000

0.00

0055 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

15.000

LF  

5.50000 0.000.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF GUARDRAIL TYPE 3 4,086.500

0.500

202-01130  
 

4,087.000

LF  

1.49000 6,089.634,087.000

0.75

0065 *REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

247.50000 2,970.0012.000

0.00

0070 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,889.000

0.000

203-00060  
 

3,324.000

CY  

12.87000 24,311.431,889.000

0.00

0080 CLAY PLATING (COMPLETE IN PLACE) 5.000

0.000

203-00710  
 

5.000

CY  

54.40000 272.005.000

0.00

0085 POTHOLING 14.000

0.000

203-01597  
 

14.000

HOUR

192.50000 2,695.0014.000

0.00

0090 STRUCTURE EXCAVATION 274.000

0.000

206-00000  
 

274.000

CY  

10.12000 2,772.88274.000

0.00

0095 STRUCTURE BACKFILL (CLASS 1) 101.000

0.000

206-00100  
 

101.000

CY  

20.96000 2,116.96101.000

0.00

0100 FILTER MATERIAL (CLASS B) 1.000

0.000

206-00520  
 

1.000

CY  

88.11000 88.111.000

0.00

0105 TEMPORARY EXCAVATION SUPPORT 0.250

0.000

206-01600  
 

0.250

L S 

17,380.00000 4,345.000.250

0.00

0110 TOPSOIL 484.000

0.000

207-00205  
 

484.000

CY  

9.90000 4,791.60484.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EROSION BALES (WEED FREE) 9.000

0.000

208-00011  
 

9.000

EACH

11.00000 99.009.000

0.00

0120 *SILT FENCE 140.000

0.000

208-00020  
 

140.000

LF  

3.58000 501.20140.000

0.00

0125 *RESET GROUND SIGN 26.000

4.000

210-00810  
 

30.000

EACH

104.50000 3,135.0030.000

418.00

0127 *RESET END ANCHORAGE MCR LINE #4 1.000

0.000

210-01200  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0130 *SEEDING (NATIVE) 0.900

0.000

212-00006  
 

0.900

ACRE

825.00000 742.500.900

0.00

0135 *MULCHING (WEED FREE HAY) 0.800

0.000

213-00002  
 

0.800

ACRE

825.00000 660.000.800

0.00

0140 *MULCH TACKIFIER 120.000

0.000

213-00061  
 

120.000

LB  

4.68000 561.60120.000

0.00

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 9,957.430

59.860

403-33841  
 

10,017.290

TON 

42.02000 420,926.5310,017.290

2,515.32

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,516.000

0.000

411-10255  
 

4,516.000

GAL 

1.21000 5,464.364,516.000

0.00

0155 GEOMEMBRANE 35.000

0.000

420-00000  
 

35.000

SY  

5.50000 192.5035.000

0.00

0160 *DRILLED CAISSON (36 INCH) 24.000

0.000

503-00036  
 

24.000

LF  

71.50000 1,716.0024.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *DRILLED CAISSON (42 INCH) 49.000

0.000

503-00042  
 

49.000

LF  

82.50000 4,042.5049.000

0.00

0170 *CONCRETE CLASS D (WALL) 49.800

0.000

601-03050  
 

49.800

CY  

347.55000 17,307.9949.800

0.00

0175 *REINFORCING STEEL 1,927.000

0.000

602-00000  
 

1,927.000

LB  

0.50000 963.501,927.000

0.00

0180 18 INCH CORRUGATED STEEL PIPE 66.000

0.000

603-10180  
 

66.000

LF  

45.93000 3,031.3866.000

0.00

0185 24 INCH CORRUGATED STEEL PIPE 7.000

0.000

603-10240  
 

7.000

LF  

144.43000 1,011.017.000

0.00

0190 60 INCH CORRUGATED STEEL PIPE 22.000

0.000

603-10600  
 

22.000

LF  

239.80000 5,275.6022.000

0.00

0195 18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

434.50000 434.501.000

0.00

0200 *INLET TYPE D (SPECIAL) 0.500

0.000

604-00550  
 

1.000

EACH

4,950.00000 2,475.000.500

0.00

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,543.700

0.300

606-00301  
 

4,544.000

LF  

14.85000 67,478.404,544.000

4.46

0210 GUARDRAIL TYPE 7 (STYLE CA) 206.000

0.000

606-00710  
 

206.000

LF  

73.70000 15,182.20206.000

0.00

0215 GUARDRAIL TYPE 7 (STYLE CE) 969.000

0.000

606-00740  
 

969.000

LF  

96.80000 93,799.20969.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *END ANCHORAGE TYPE 3D 6.000

0.000

606-01340  
 

6.000

EACH

506.00000 3,036.006.000

0.00

0225 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

880.00000 1,760.002.000

0.00

0230 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

539.00000 1,078.002.000

0.00

0235 *END ANCHORAGE TYPE 3K 7.000

0.000

606-01390  
 

7.000

EACH

731.50000 5,120.507.000

0.00

0240 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

0.000

EACH

3,135.00000 0.000.000

0.00

0245 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,265.00000 6,325.005.000

0.00

0250 FENCE CHAIN LINK (48 INCH) 0.000

10.000

607-53148  
 

10.000

LF  

33.00000 330.0010.000

330.00

0255 *CONCRETE CURB RAMP 13.000

0.000

608-00010  
 

13.000

SY  

82.50000 1,072.5013.000

0.00

0260 *CURB AND GUTTER TYPE 2 (SECTION I-B) 205.000

0.000

609-21010  
 

205.000

LF  

12.65000 2,593.25205.000

0.00

0265 *MEDIAN COVER MATERIAL (CONCRETE) 1,903.000

0.000

610-00030  
 

1,903.000

SF  

6.60000 12,559.801,903.000

0.00

0270 *DELINEATOR (TYPE I) 33.000

0.000

612-00001  
 

33.000

EACH

18.70000 617.1033.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 *DELINEATOR (TYPE II) 15.000

0.000

612-00002  
 

15.000

EACH

19.53000 292.9515.000

0.00

0280 *DELINEATOR (TYPE III) 7.000

1.000

612-00003  
 

8.000

EACH

20.13000 161.048.000

20.13

0285 *DELINEATOR (TYPE II) (BARRIER) 0.000

25.000

612-00022  
 

25.000

EACH

17.33000 433.2525.000

433.25

0290 *2 INCH ELECTRICAL CONDUIT 1,362.000

0.000

613-00200  
 

1,362.000

LF  

10.00000 13,620.001,362.000

0.00

0295 *3 INCH ELECTRICAL CONDUIT 722.000

0.000

613-00300  
 

722.000

LF  

12.19000 8,801.18722.000

0.00

0300 *3 INCH ELECTRICAL CONDUIT (JACKED) 323.000

0.000

613-00301  
 

323.000

LF  

26.11000 8,433.53323.000

0.00

0305 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

16,244.07000 16,244.071.000

0.00

0310 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

394.67000 1,578.684.000

0.00

0315 *STORAGE BATTERY SYSTEM 1.000

0.000

613-80290  
 

1.000

L S 

6,185.73000 6,185.731.000

0.00

0320 *SIGN PANEL (CLASS I) 127.500

61.500

614-00011  
 

189.000

SF  

17.60000 3,326.40189.000

1,082.40

0325 *SIGN PANEL (CLASS II) 65.600

44.500

614-00012  
 

110.000

SF  

25.19000 2,773.42110.100

1,120.96
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 *SIGN PANEL (CLASS III) 98.000

0.000

614-00013  
 

98.000

SF  

19.80000 1,940.4098.000

0.00

0335 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 28.000

0.000

614-00220  
 

28.000

LF  

14.52000 406.5628.000

0.00

0340 *STEEL SIGN POST (2 INCH ROUND) 274.000

64.000

614-01502  
 

338.000

LF  

8.69000 2,937.22338.000

556.16

0345 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 52.000

0.000

614-01552  
 

52.000

LF  

38.50000 2,002.0052.000

0.00

0350 *CANTILEVER STRUCTURE (20 TO LESS THAN 25 FOOT FRAME) 1.000

0.000

614-60200  
 

1.000

EACH

21,869.58000 21,869.581.000

0.00

0350 MATERIAL ALLOWANCE CANTALEVERED SIGN STRUCTURE 0.000

0.000EACH

11,550.00000 0.000.000

0.00

0355 *PEDESTRIAN SIGNAL FACE (12-12) 2.000

0.000

614-70224  
 

2.000

EACH

755.85000 1,511.702.000

0.00

0355 MATERIAL ALLOWANCE PED SIGNAL FACE (12X12) 0.000

0.000EACH

375.00000 0.000.000

0.00

0360 *TRAFFIC SIGNAL FACE (12-12-12) 14.000

0.000

614-70336  
 

14.000

EACH

1,084.30000 15,180.2014.000

0.00

0360 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12X12X1 2) 0.000

0.000EACH

700.00000 0.000.000

0.00

0365 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,619.92000 3,239.842.000

0.00
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PCN: 12391-BID    ESTIMATE RUN

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0365 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12X12X12X12X12)

0.000

0.000EACH

1,100.00000 0.000.000

0.00

0370 *FIRE PREEMPTION UNIT 1.000

0.000

614-72864  
 

1.000

EACH

7,250.17000 7,250.171.000

0.00

0370 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000

0.000EACH

5,225.00000 0.000.000

0.00

0375 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000

0.000

614-72882  
 

8.000

EACH

661.51000 5,292.088.000

0.00

0375 MATERIAL ALLOWANCE DETECTOR (MICRO) 0.000

0.000EACH

350.00000 0.000.000

0.00

0380 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

26,044.82000 26,044.821.000

0.00

0385 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

798.85000 1,597.702.000

0.00

0385 MATERIAL ALLOWANCE FLASHING BEACONS 0.000

0.000EACH

350.00000 0.000.000

0.00

0390 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

16,744.27000 66,977.084.000

0.00

0390 MATERIAL ALLOWANCE 20' SINGLE MAST ARM POLES 0.000

0.000EACH

8,820.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE 50' SINGLE MAST ARM POLES 0.000

0.000EACH

15,313.00000 0.000.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0395 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

1,196.01000 1,196.011.000

0.00

0400 *IMPACT ATTENUATOR (QUADGUARD) 4.000

0.000

614-85115  
 

4.000

EACH

15,015.00000 60,060.004.000

0.00

0405 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

20,028.71000 20,028.711.000

0.00

0405 MATERIAL ALLOWANCE CONTROLLER (TYPE 170) & STOR AGE 
BATTERY SYSTEM

0.000

0.000EACH

16,950.00000 0.000.000

0.00

0410 *CONSTRUCTION SURVEYING 0.940

0.050

625-00000  
 

1.000

L S 

28,435.00000 28,150.650.990

1,421.75

0411 CONST SURVEYING (HOUR) MCR LINE #3; EXTRA SURVEYING 2.860

0.140

625-00001  
 

3.000

HOUR

100.00000 300.003.000

14.00

0415 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

91,780.20000 91,780.201.000

0.00

0420 *PAVEMENT MARKING PAINT 63.000

0.000

627-00001  
 

63.000

GAL 

110.00000 6,930.0063.000

0.00

0425 *EPOXY PAVEMENT MARKING 70.000

0.000

627-00005  
 

70.000

GAL 

220.00000 15,400.0070.000

0.00

0430 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 456.000

-3.000

627-01000  
 

453.000

SF  

11.00000 4,983.00453.000

-33.00

0435 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

124.000

0.000

627-30325  
 

124.000

SF  

16.50000 2,046.00124.000

0.00



CONTID: C12391         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0440 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

886.000

0.000

627-30330  
 

886.000

SF  

13.20000 11,695.20886.000

0.00

0445 *TRAFFIC CONTROL INSPECTION 128.000

15.000

630-00007  
 

143.000

DAY 

132.00000 18,876.00143.000

1,980.00

0450 *TRAFFIC CONTROL MANAGEMENT 185.000

15.000

630-00012  
 

199.000

DAY 

374.00000 74,800.00200.000

5,610.00

0455 *FLASHING BEACON (PORTABLE) 4.500

0.000

630-80001  
 

5.000

EACH

1,375.00000 6,187.504.500

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000

9.900

630-80342  
 

61.000

EACH

187.00000 10,266.3054.900

1,851.30

0465 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.800

0.000

630-80356  
 

2.000

EACH

4,950.00000 8,910.001.800

0.00

0470 *DRUM CHANNELIZING DEVICE 70.200

0.000

630-80360  
 

78.000

EACH

66.00000 4,633.2070.200

0.00

0475 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

0.000

EACH

115.50000 0.000.000

0.00

0480 CONCRETE BARRIER (TEMPORARY) 603.000

0.000

630-80370  
 

670.000

LF  

16.50000 9,949.50603.000

0.00

0485 *TRAFFIC CONE 147.600

27.000

630-80380  
 

194.000

EACH

18.70000 3,265.02174.600

504.90

0490 *IMPACT ATTENUATOR (TEMPORARY) 3.600

0.000

630-85010  
 

4.000

EACH

4,950.00000 17,820.003.600

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0491 ADDED ITEM (DOLLAR)/ MCR LINE #1; LEAD BASED PAINT 

TESTING
917.790

0.000

900-00006  
 

917.790

DOL 

1.00000 917.79917.790

0.00

0492 ADDED ITEM (DOLLAR)/ MCR LINE #2; COST TO PAINT SIGN 

STRUCTURE AND SIGNAL POLES
0.000

13,260.450

900-00006  
 

13,260.450

DOL 

1.00000 13,260.4513,260.450

13,260.45

0492 MATERIAL ALLOWANCE PAINT CANTALEVER SIGN STRUCTURE 2,500.000

-2,500.000DOL 

1.00000 0.000.000

-2,500.00

0492 MATERIAL ALLOWANCE PAINT FOUR TRAFFIC SIGNAL MA ST ARM 
POLES

8,743.160

-8,743.160DOL 

1.00000 0.000.000

-8,743.16

0495 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A ON-THE-JOB TRAINEE 200.000

0.000

700-70020  
 

200.000

EACH

1.00000 200.00200.000

0.00

0505 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 *F/A EROSION CONTROL 1,488.350

0.000

700-70380  
 

1,488.350

F A 

1.00000 1,488.351,488.350

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0535 *F/A FURN & INSTALL ELEC SER 1,160.000

0.000

700-70035  
 

1,160.000

F A 

1.00000 1,160.001,160.000

0.00

0695 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTIO N -3,625.210

0.000

900-00006  
 

-3,446.460

DOL 

1.00000 -3,625.21-3,625.210

0.00

0700 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

32,513.15000 0.000.000

0.00

CAT 1,388,648.0519,908.481,449,825.01CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE BID ITEMS 

0540 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

17,160.00000 17,160.001.000

0.00

0545 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

8,580.00000 8,580.001.000

0.00

0550 STRUCTURE EXCAVATION 2,065.000

0.000

206-00000  
 

2,065.000

CY  

10.12000 20,897.802,065.000

0.00

0555 STRUCTURE BACKFILL (CLASS 1) 1,746.000

0.000

206-00100  
 

1,746.000

CY  

20.96000 36,596.161,746.000

0.00

0560 BED COURSE MATERIAL 5.000

0.000

206-01000  
 

5.000

CY  

80.41000 402.055.000

0.00

0565 TEMPORARY EXCAVATION SUPPORT 0.500

0.000

206-01600  
 

0.500

L S 

17,380.00000 8,690.000.500

0.00

0570 RELAY RIPRAP 221.000

0.000

210-02900  
 

221.000

CY  

27.06000 5,980.26221.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE BID ITEMS 

0575 PILE TIP 0.000

0.000

502-00460  
 

0.000

EACH

105.59000 0.000.000

0.00

0576 *DRILLED CAISSON (30 INCH) 591.000

0.000

503-00030  
 

591.000

LF  

174.10000 102,893.10591.000

0.00

0580 STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

0.000

LF  

23.35000 0.000.000

0.00

0585 RIPRAP (12 INCH) 25.000

0.000

506-00212  
 

25.000

CY  

57.31000 1,432.7525.000

0.00

0590 PEDESTRIAN RAILING (STEEL) 82.000

0.000

514-00200  
 

82.000

LF  

142.62000 11,694.8482.000

0.00

0595 WATERSTOP (6 INCH) 0.000

0.000

518-00106  
 

0.000

LF  

20.53000 0.000.000

0.00

0600 *CONCRETE CLASS D (BRIDGE) 336.200

0.000

601-03040  
 

336.200

CY  

406.88000 136,793.06336.200

0.00

0605 STRUCTURAL CONCRETE COATING 97.000

0.000

601-40300  
 

97.000

SY  

11.52000 1,117.4497.000

0.00

0610 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.50000 0.000.000

0.00

0615 *REINFORCING STEEL (EPOXY COATED) 35,482.000

0.000

602-00020  
 

35,482.000

LB  

0.58000 20,579.5635,482.000

0.00

0620 4 INCH PERFORATED PIPE UNDERDRAIN 139.000

0.000

605-00040  
 

139.000

LF  

17.60000 2,446.40139.000

0.00
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PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE BID ITEMS 

0625 GEOCOMPOSITE DRAIN WITH PIPE 95.000

0.000

605-83002  
 

95.000

SY  

2.75000 261.2595.000

0.00

0630 *BRIDGE RAIL TYPE 7 (SPECIAL) 92.000

0.000

606-10705  
 

92.000

LF  

131.56000 12,103.5292.000

0.00

0635 *2 INCH ELECTRICAL CONDUIT 92.000

0.000

613-00200  
 

92.000

LF  

10.00000 920.0092.000

0.00

0636 INST CONDUIT 137.000

0.000

613-04000  
 

137.000

LF  

6.00000 822.00137.000

0.00

0637 ADDED ITEM (DOLLAR)/ REDESIGN COSTS 8,368.100

0.000

900-00006  
 

8,368.100

DOL 

1.00000 8,368.108,368.100

0.00

CAT 397,738.290.00397,738.29CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALL B BID ITEMS 

0640 CLAY PLATING (COMPLETE IN PLACE) 10.000

0.000

203-00710  
 

10.000

CY  

54.40000 544.0010.000

0.00

0645 STRUCTURE EXCAVATION 451.000

0.000

206-00000  
 

451.000

CY  

10.12000 4,564.12451.000

0.00

0650 STRUCTURE BACKFILL (CLASS 1) 133.200

14.800

206-00100  
 

148.000

CY  

20.96000 3,102.08148.000

310.21

0655 FILTER MATERIAL (CLASS B) 6.000

0.000

206-00520  
 

6.000

CY  

88.11000 528.666.000

0.00

0660 TEMPORARY EXCAVATION SUPPORT 0.250

0.000

206-01600  
 

0.250

L S 

17,380.00000 4,345.000.250

0.00



CONTID: C12391         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12391-BID    ESTIMATE RUN 02/28/2003

PROJECT: NH 0242-028                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:50:05

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALL B BID ITEMS 

0665 GEOMEMBRANE 67.000

0.000

420-00000  
 

67.000

SY  

5.50000 368.5067.000

0.00

0670 *CONCRETE CLASS D (WALL) 148.600

0.000

601-03050  
 

148.600

CY  

347.55000 51,645.93148.600

0.00

0671 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCRETE 
CLASS D (WALL)

-3,025.080

0.000

900-00006  
 

-3,025.080

DOL 

1.00000 -3,025.08-3,025.080

0.00

0675 *REINFORCING STEEL 7,695.000

0.000

602-00000  
 

7,695.000

LB  

0.50000 3,847.507,695.000

0.00

CAT 65,920.71310.2165,920.71CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION BID ITEMS 

0525 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

184.660

F A 

1.00000 0.000.000

0.00

0680 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,720.00000 16,720.001.000

0.00

0685 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,200.00000 13,200.001.000

0.00

0690 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,960.00000 3,960.001.000

0.00

CAT 33,880.000.0034,064.66CURRENT AMT0400 $ $ $

$ 1,886,187.0520,218.69$1,947,548.67$CURRENT AMTPROJECT TOTAL


